

SUPPLEMENTAL ANNUAL PROCUREMENT PLAN No. 2, CY 2015

Code	Program/Activity/Project	End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	Estimated Budget Php			Remarks/Activity (Brief Description of Program/Project)
				Pre-pro Conf	Ads/Post of ITB	Pre-Bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance Turnover		PS	MOOE	CO	
A.I.a1.a	Pipeline Expansion	ED	NP-Small Value	Not Applicable. To be procured by the Engineering Department as delegated by the BAC.											GOP			392,500.00	Pipeline expansion from Pcb.4 pumping station to Ramos Subd. including interconnection to existing facilities.
	a. Pipelines																		Procurement of 2", 4", 6" UPVC pipes
	b. Fittings																		Procurement of various fittings.
	c. Labor and Materials																		Labor and materials for demolition & restoration of concrete pavement, excavation & backfilling and horizontal boring.


Note: This supplemental APP shall amend the CY 2015 APP, particularly showing the contents of the project as per BOD Res.No.015-2015 dated July 09, 2015.

Prepared by:

Recommending Approval:

[ ☒ Approved  
[ ☐ Disapproved

  
AVELINO G. ABELLO  
Senior Water Utilities Management Officer

  
ENGR. MAARON J. ABESAMIS  
General Manager  
Date: July 21, 2015